The initial research has been completed on ICAMP. The combined efforts between UCOP, the Campuses and Med Centers have led to a significant amount of preliminary information being gathered during this initial development phase of the program. These efforts have formed the basis for an approach that is proving to be very effective. The process has now reached the stage where it will transition to a more interactive process between the ICAMP team and the campus/med center stakeholder groups.

Several initiatives will be launched over the next five to six months to refine and validate the collected information and move the ICAMP process forward. The ICAMP Team is attempting to focus its requests at specific information areas in order to streamline the process and lessen the effort required to gain the information. ICAMP will coordinate these initiatives through the campus and med center contacts that were identified during the development phase and then follow-up with the results of the initiatives to the larger stakeholder group for information and consensus. In all cases, the process and requests will include any data that was previously submitted by the stakeholders and will ask that the information be verified and/or modified.

The next step in the process is the on-site campus and med-center visits by the ICAMP team. These on-site visits are targeted for completion by the end of calendar 2013. The initial phase also identified the diversity across the campuses in how they are organizationally structured around maintenance and physical real property asset management. During the on-site meetings the ICAMP team will validate these structures, will gain an understanding of the stakeholders’ specific needs in ICAMP and will verify/validate any information that has been collected. These on-site visits will also initialize the first steps in understanding the best means to perform the actual on-site condition assessments, to minimize disruptions, in preparation for that phase of the project.

In addition to the basic system and organizational information the team is collecting, one of the initiatives that will soon start is the interactive process with the stakeholders regarding the software and program requirements that each stakeholder group would like to see developed for ICAMP. This is a crucial step in the development process in choosing the most appropriate software for ICAMP.

A full-time project manager has been added to the ICAMP team. He brings a great deal of facilities; maintenance management, and condition assessment experience to our team. The ICAMP project is currently on schedule.